Cost Basis and Status

as of October 2008
Baseline Costed Estimate
Total |& To Estimated Baseline Remaining
WBS Item Cost Committed/Complete |Total Cost|Contingency|Contingency
(AYS) |(AYS) (AYS) (AYS) (AYS) (AYS)
1.4.1 Wedge Sensors 1118.5 109.9 746.6 856.5 220.2 262
1.4.2 FPHX Chip 690.3 174.7 502.0 676.7 186.9 13.6
1.4.3 HDI 194.1 - 157.1 157.1 37.0 37.0
1.4.4 Flex Cables 70.0 - 56.0 56.0 14.0 14.0
1.4 Total 2072.9 284.6 1461.7 1746.3 458.1 326.6
1.5.1 Fiber 21 - 18 18 3 3
1.5.5 Ancillary 246.6| 223 223 23.6 23.6
1.52 ROC 615.1 - 463.0 463.0 152.1 152.1
1.53 FEM 578.2 - 435.0 435.0 143.2 143.2
1.5 Total 1460.9 - 1139 1139 321.9 321.9
1.6.2 Cage 169.0| 42.0 90.8 132.8 36.2 36.2
1.6.3 Wedge Back Plane 198.0] 17.0 68.0 85.0 41.0 113.0
1.6.4 Support Disk 108.1 21.0 63.2 84.2 22.9 23.9
1.6.5 Jigs 79.9 15.8 48.1 63.9 16.0 16.0
1.6 Total 555.0 95.8 270.1 365.9 116.1 189.1
1.7 Assembly 41.9 12.0 21.3 333 8.6 8.6
1.8 Integration 500.3 48.0 389.0 437 61.5 63.3
1.9 Management 250.6 38.0 162 200.1 30.5 50.6
Total 792.8 98.0 572.3 670.3 100.6 122.5
Totals: 4881.6| 478.4 3442.5 3921.5 997.3 960.1 /‘1
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